

Proposed CCMP Revision Schedule

| Task | Date |
|---|--|
| Strategy Development <ul style="list-style-type: none"> • Develop and implement partner and public input strategies; Develop CCMP outline • Management Committee review of strategy document and CCMP outline; Revise strategy/outline as needed | Jan 29 – April 10, 2018 April 11 - April 30 2018 |
| Stakeholder Input Phase I <ul style="list-style-type: none"> • Implement Phase I of partner and public input strategy; Schedule and hold meetings • Synthesize stakeholder input | May 1 – July 31 2018 Aug 1 – Aug 31 2018 |
| Write CCMP Draft <ul style="list-style-type: none"> • Revise CCMP outline based on stakeholder feedback and put together draft CCMP • Management Committee review of draft CCMP • Incorporate management committee comments into draft; Submit draft CCMP to EPA | Sept 1 – Dec 31 2018 Jan 1 - Jan 31 2019 Feb 1 - Feb 28 2019 |
| Government Stakeholder Internal Reviews <ul style="list-style-type: none"> • EPA, NYSDEC, Suffolk County, NEIWPCC, and Local Government review • Incorporate comments and revisions into a final draft for public distribution | March 1- April 30 2019 May 1 – June 30 2019 |
| Stakeholder Input Phase II <ul style="list-style-type: none"> • Release draft CCMP for 60-day public comment period and implement Phase II of partner and public input strategy; Schedule and hold meetings • Synthesize stakeholder input and public comments on draft CCMP | July 1 – Aug 31 2019 Sept 1 – Sept 30 2019 |
| Incorporate Stakeholder Input and Finalize CCMP | Oct 1- Dec 31 2019 |

CCMP Website Page: <https://www.peconicestuary.org/the-ccmp-revision/>

CCMP Email: ccmp@peconicestuary.org